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PM GCSS-Army Leadership

• Task 5.4 Internet Information Server (IIS)
• Task 5.8 Microsoft Message Queue Server

(MSMQ)
• Task 6.1 Windows 2000 Security Model

Evaluation and Recommendations
• Task 6.1.1 Windows 2000 Public Key

Infrastructures (PKI)
• Task 6.2 Windows 2000 Active Directory



J.G. Van Dyke & Associates, Inc.
A                  Company

PM GCSS-Army NTAG Plan:
Status Points

• Task Plans:  Strategic (scope, objectives, effort,

schedule, required resources) and Tactical (detailed
plan)

• Task Execution Methods:
– Microsoft Materials: identified and as is from vendor
– Test & Evaluate: familiarize and experiment
– Research & Development: investigate and configure
– Outsource: solicit participation from other parties
– Government Materials:  identified and as is



J.G. Van Dyke & Associates, Inc.
A                  Company

Status Points (cont.)

• Papers:  produce and deliver required
documentation; provide knowledge base

• Demonstrations: prepare and conduct
• Briefings: produce and present a briefing to the

NTAG
• Requirements: generate as appropriate



J.G. Van Dyke & Associates, Inc.
A                  Company

Task Lead Roles:
Status Summary

Phase  
I  

Phase  
II  Phase III:  Execute  Phase IV:  Results  

Strategic
Plan

Tactical
Plan

Microsoft
Materials

Test
&

Eval.
R & D Outsource Gov’t.

Materials Papers Demos Briefings Rqmts.

MSMQ + + + * + X X + X

IIS + + * X

Active
Directory

+ + + X

Security
Model Mgmt.

NA NA X X X X X X

PKI + + X

+Accomplished or Used ¨ In process or to be done X  None planned * Special case
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Microsoft Message
Queue Server Task

• Deliverables:
– papers:

• Intro & Architecture
• Design Considerations
• Install & Configure
• Develop. Environment
• Security

– briefing
– requirements

• Status:

• Internal review
• 100% complete
• 100% complete
• 70% complete
• 100% complete

– next NTAG mtg.
– based on NTAG mtg.
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Internet Information
Server Task

• Deliverables:
– paper
– demonstration
– briefing
– requirements

• Status:
– late August delivery
– next NTAG mtg.
– next NTAG mtg.
– based on comments

from briefing
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Windows 2000 (NT 5)
Active Directory Task

• Deliverables:
– papers:

• Intro and Architecture
• Features
• ADSI
• Scalability and Perf.
• Security
• UNIX Interoperability

– demonstration
– briefing
– requirements

• Status:
– all by end of July

– next NTAG mtg.
– next NTAG mtg.
– based on comments
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Windows 2000 Security
Model &PKI Tasks

• In Oct 98, NTAG:
– realized that scope was too big
– divided area into 10 sub-tasks

• Coordination of 10 by PM GCSS-Army
• PKI lead to PM GCSS-Army
• Dec 98 NTAG meeting decided to use

Microsoft materials if no others contributed
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Security Model Subtasks

• 6.1.1 - Public Key Infrastructure (PKI)
• 6.1.2 - Win32 Crypto API (CAPI)
• 6.1.3 - Virtual Private Networks (VPN)
• 6.1.4 - Smart Card API
• 6.1.5 - Security Configuration Editor
• 6.1.6 - Secure Channel
• 6.1.7 - Kerberos
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Windows 2000 (NT 5)
Security Model Management Task

• Deliverables:
– Microsoft

documentation

• Status:
– identification and

compilation started;
mid-August delivery
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Windows 2000 (NT 5)
Public Key Infrastructure (PKI) Task

• Deliverables:
– papers:

• Intro and Architecture
• Develop. Environment
• Design Considerations
• Install & Configure
• PKI Applications

– demonstration
– briefing
– requirements

• Status:
– mid-August delivery

– next NTAG
– next NTAG
– based on briefing
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Lead Status Summary

Phase  
I  

Phase  
II  Phase III:  Execute  Phase IV:  Results  

Strategic
Plan

Tactical
Plan

Microsoft
Materials

Test
&

Eval.
R & D Outsource Gov’t.

Materials Papers Demos Briefings Rqmts.

MSMQ + + + * + X X + X

IIS + + * X

Active
Directory

+ + + X

Security
Model Mgmt.

NA NA X X X X X X

PKI + + X

+Accomplished or Used ¨ In process or to be done X  None planned * Special case
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Contact Information

Bob “Fridge” Frees
J. G. Van Dyke and Associates

(703) 916-7184   fridge@wang.com


